

DISC DEXPI Continuation Project - Status

Gap Section Label	Task	Additional details	STATUS	% COMPLETE	NOTES
Creation of machine-readable DISC DEXPI Profile	Proposal for a suitable DEXPI extension (Profile RC 1.xml, work in progress) to cover [2] constraints		In Progress	30%	Currently working on information model for constraints
Creation of machine-readable DISC DEXPI Profile	Extraction of remaining information from the Excel, Drawio, and SVG sources and inclusion in DiscProfile RC 1		In Progress	75%	
Vessel/Tank Internal Components	Document DEXPI suggestion and present to DEXPI Content Team		In Progress	90%	Model given OK from Aibel. Need list of component type from Aibel with RDL.
Vessel/Tank Internal Components	Include updates in DISC DEXPI Requirements document		Not Started		
Vessel/Tank Internal Components	Include updates to DISC DEXPI Profile		Not Started		
Vessel/Tank Internal Components	Include example in Blueprint files		Not Started		
Annotations	Include example in Blueprint files		Not Started		
Mount Type	Include updates in DISC DEXPI Requirements document		In Progress	60%	
Mount Type	Include updates to DISC DEXPI Profile		Not Started		
Mount Type	Include example in Blueprint files		Not Started		
Duplicate/Incorrect Names	Duplicate/incorrect names Fan/Blower		Complete	100%	Fixed in DEXPI 2.0
Duplicate/Incorrect Names	Check and if required raise issue with DEXPI group for UoM usage of bar/bar		In Progress	70%	Need to add qualifier type to standard ? Discuss with Aibel.
Off-Page Signal management	Discuss and agree on suitable DEXPI model		In Progress	20%	
Off-Page Signal management	Document DEXPI suggestion and present to DEXPI Content Team		Not Started		
Off-Page Signal management	Include updates in DISC DEXPI Requirements document		Not Started		
Off-Page Signal management	Include updates to DISC DEXPI Profile		Not Started		
Off-Page Signal management	Include example in Blueprint files		Not Started		
Battery Limits/Tie-ins	Discuss and agree on suitable DEXPI model		Not Started		
Battery Limits/Tie-ins	Document DEXPI suggestion and present to DEXPI Content Team		Not Started		
Battery Limits/Tie-ins	Include updates in DISC DEXPI Requirements document		Not Started		
Battery Limits/Tie-ins	Include updates to DISC DEXPI Profile		Not Started		
Battery Limits/Tie-ins	Include example in Blueprint files		Not Started		
ProcessSafetyFunction	Document DEXPI suggestion and present to DEXPI Content Team		In Progress	70%	Discussed with Aibel/Hexagon - need to find which rules would apply to ensure correct usage of this new class.
ProcessSafetyFunction	Include updates in DISC DEXPI Requirements document		Not Started		
ProcessSafetyFunction	Include updates to DISC DEXPI Profile		Not Started		
ProcessSafetyFunction	Include example in Blueprint files		Not Started		
Electrical Line type	Discuss and agree on suitable DEXPI model		Not Started		
Electrical Line type	Document DEXPI suggestion and present to DEXPI Content Team		Not Started		
Electrical Line type	Include updates in DISC DEXPI Requirements document		Not Started		
Electrical Line type	Include updates to DISC DEXPI Profile		Not Started		
Electrical Line type	Include example in Blueprint files		Not Started		
Motor - Equipment Linking	Include updates in DISC DEXPI Requirements document		In Progress	90%	
Motor - Equipment Linking	Include updates to DISC DEXPI Profile		Not Started		
Motor - Equipment Linking	Include example in Blueprint files		Not Started		
Prepare Symbols for Profile	Ensure each symbol is defined in a machine-readable format with correct	Fix size attribute-to-geometry consistency	In Progress	85%	Only those symbols in the correct format will be made available in the profile.
Prepare Symbols for Profile	Include updates to DISC DEXPI Profile		In Progress	80%	Challenge with dash lines/hash
Prepare Symbols for Profile	Label addition to profile		In Progress	20%	Automate conversion and add to profile Text rotation, Label position, Link to attributes
Update requirements document	Include DEXPI 2.0 updates		In Progress	60%	Missing: Equipment connected to motor Thermowell as Sensorwell Proteus example for CustomInlineMeasuringElement DEXPI 2.0 examples
DISC collaboration environment	Setup Github environment for storage and collaboration		Complete	100%	
DISC Workshops and meetings	Plan and schedule workshops& meetings		Complete	100%	
Blueprint file examples	Convert existing blueprint examples to DEXPI 2.0		In Progress	80%	
Blueprint file examples	Create blueprint examples for new requirements in both serialization formats.		Not Started		New requirements not confirmed yet.
Verification method	Document verification method.		In Progress	50%	
Symbol definition documentation	Document symbol definition requirements		In Progress	50%	